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‘ 18 July 1967
552-552A-0D-334

PROGRESS REPORT - 552 and 552A

For June 1967

2 ol

An intensive effort was made in June to correct the problem
of objective lens eccentricity and stability for the 2 highest magnifi-
cation rangea. New adjustable mounts were made for each lens and
carefully centered so that run out between the 3 higher magnification
ranges was less than 20 microns, or within the point mark diameter.

552A #102

About 2 days effort was consumed in preliminary investigation
of this system's scanning drive problems. The damaged circuit board
in stepping motor electronics found earlier, was sent to factory for
repairs. Work progress is being impaired because of customer's schedule
in this system's instrument room. At the rate time is being made
available, not only a serious delay in completing work will be seen,
but the number of trips and other travel costs required will exceed
estimate. It is suggested that one of two schemes be instituted to
augment the repair worki

1) Screen off area around instrument permitting
service personnel to work on a regular schedule while not compromising
security needs. '

2) Arrange evening service work time on a appointment

basis if scheme (1) is objectionable (This would involve additional

cost),
55 103
Service personnel‘will check over optics of this system
at time of installation of Model 571-AM-2 system at 25X1
NRTSC.
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552 #104

Installation of system is complete except for correcting
problems in film drive modification. Solution for the following
improvements are required to complete work on system:

5 1) Prevention of brake restraint during powered
loop withdrawal.
2) Prevention of accidgntal excess film tension
at completion of loop withdrawal in powecred modes.
3) Film drive reversal in power assist mode so
that all spooled-films can be used on system.

Circuit arrangements are being prepared for the above
problems with installation due in July.

ENCILOSURE :

Financial Report for the month of June is anclosed.

Prepared by:

25X1

WWB:maj
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